

Project Name	NDS Management System
Project Team Member	Nainesh Patil
Start Date	05-03-2026
End Date	08-04-2026
Total Calendar Days	38
None working days	9.5
Break per Day (hrs)	12.825
Working Days	27 Days
Total Effective Hours	243 hours /40 Minutes